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Milestone  Slipped Milestone  Accelerated Milestone  Potential Move Potential Kick Off Activity Placeholder Kick Off Activity Review Plan Approved 

SMD FY12-FY13  

Site Reviews 
SMD

Program/Project Q1 Q2 Q3 Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Q4

Earth Systematic Missions Program (ESMP)        PIR

     GPM SIR        ORR

 Grace Follow On         MCR          SRR/MDR

     ICESat-2 Moved From 4/2012 PDR Potential Addtl Review 2nd Otr 2013 CDR CDR

     LDCM ORR            

     SMAP PDR Delta PDR    CDR SIR

Earth System Science Pathfinder (ESSP) PIR Follow Up

Aquarius              PLAR 

  OCO-2               SIR (Part 1)    SIR (Part 2) - Rebaseline ORR

Discovery PIR

     Discovery 12

New Frontiers PIR

OSIRIS-REx              MDR (center led) PDR         

   Discovery 12       PIR

   New Frontiers 3     PIR

Lunar Quest

Radioisotope Power Systems (RPS)           PIR     Official SMD recommendation: Move to September 2013

Mars Exploration Program (MEP) PIR         PIR

MSL ORR

MAVEN SIR    ORR  

ExoMars 2016 Project is under budgetary review

Mars 2018 Project is under budgetary review

Explorers        PIR

Solar Terrestrial Probes (STP)        PIR

Heliophysics        PIR

MMS SIR

Living With a Star (LWS)        PIR

RBSP ORR  

SPP SRR/M DR

Exoplanet   PIR deferred until a project is in Formulation (w aiver 12/17/09)

Cosmic Origins (COR) PIR

Stratospheric Observatory for Infrared 

Astronomy (SOFIA)
PIR/PSR                   Deferral to May 2013 PIR/PSR

Physics of the Cosmos (PCOS) PIR

James Webb Space Telescope (JWST)       PA         PA Follow  on

Joint Polar Satellite System (JPSS)         P/SRR SDR

     JPSS-1   PDR

Reimbursables Program   Recommend not review ing, as the Program has no requirements, but provides a management construct for overseeing these independent projects

FY 2012 FY 2013
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2 
Milestone  Slipped Milestone  Accelerated Milestone  Potential Move Potential Kick Off Activity Placeholder Kick Off Activity Review Plan Approved 

HEOMD FY12-FY13  

Site Reviews 

HEOMD

Program/Project Q1 Q2 Q3 Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Q4

Space Communications and Navigation 

(SCaN)
 PIR

TDRS K ORR ORR

TDRS L SIR SIR ORR ORR

TDRS M CDR/PER

TDRS N   The option for TDRS N has NOT been exercized

SGSS          SRR/MDR (Part 2)              PDR(1)                 PDR (2) - KDP-C Site Review     CDR

International Space Station (ISS)       PIR/Sustainment            PIR/Sustainment - Utilization

Launch Services Program (LSP)   LSP is on a 5 year review  cycle, next review  is August 2014.

Exploration Systems Development (ESD) 

Division Cross Program Integration SRR
            SDR  Potential move to  Jan/Feb             SDR

Multi-Purpose Crew Vehicle (MPCV)       KDP A/B Revalidation                                  Potential move to Dec

Space Launch System (SLS) SRR/SDR (1)             SRR/SDR (2)     PDR

Ground Systems Development and 

Operations (GSDO)
MCR

SRR/SDR SRR/SDR SRR/SDR

Commercial Crew Program (CCP) MDR  Potential Date - CCP is committted to begin the SRB process later in the year

Human Research Program (HRP)            PSR/PIR

Space Technology Portfolio (STP) Portfolio Review  Follow -On

Airspace Systems            Annual Review

Aviation Safety            Annual Review

Fundamental Aeronautics            Annual Review

Aeronautics Test            Annual Review

Integrated Systems Research            Annual Review

FY 2012 FY 2013
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